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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VR
899 18th STREET - SUITE 500
DENVER, COLORADO 80202-2406

Ref: B8HWM-SR ﬁgy 2‘4 1989
Mr. Dee J. Williamson Sree e
Monticello Project Manager

Department of Energy

Grand Junction Project Office

Post QOffice Box 2567

Grand Junction, CO 81502-2567

RE: Revising the Monticello
Millsite Schedule

Dear Mr. Williamson:

The U.S. Environmental Protection Agency (EPA) has consulted
with the Utah Division of Environmental Health (State) and would
like to modify the existing Millsite schedule to allow additional
time in which to review the draft final RI/FS and the "Proposed
Plan for the Remedial Action at the Monticello Millsite,
Monticello, Utah". We request that the review period be extended
until December 8, 1989. This request is being made for the
following reasons: (1) the RI/FS needs to be reviewed
cencurrently with the Proposed Plan; (2) the RI/FS was not
received by either EPA or the State until November 6, 1989; and
(3) there are several unresolved issues which EPA and the State
would prefer to have closure on prior to submitting ocur final
comments.

To accommedate the above requested schedule change, we
propose that each subsequent submittal date on the Monticello
Milleite Schedule (revision #3, August 18, 1989) be extended 14
days. This change would require that the DOE's draft ROD be
submitted on May 7, 1990. EPA and the State will try to meet the
presently scheduled approval date for the ROD of June 30, 1990.

EPA would also like to request that the revised schedule
include a DOE signature date 30 days folliowing the approval by
EPA and the State. Since we shall be working together on the
ROD's content, and since DCE headquarters should be avare of the
status and receive timely notification of any substantive changes
to the ROD, we do not believe that a situation similar to that
which has delayed DOZ's signing of the Monticello Vicinity
Properties ROD should arise.

Finally, it should be noted that we have received a follow-
up telephone call from the lav firm representing Mr. Patterson
requesting additional time to review tha RI/FS.. I have not had
the opportunity to discuss this request with Regional Counsel.
We may need to collectively address this issue on either Monday
the 27th or Tuesday the 28th of November,
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If you have any questions regarding this request, pleasa do
not hesitate to contact me at FTS 564-1838.

Sincerely,
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Paul 8. Mushovic
Remedial Project Manager

Mclecod, UDH
Silvernale, SR
Shannon, SR
Gardner, ORC
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